Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary
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Through March 31, 2005 (Dollars in Thousands - Nickel Funds Only) : . : : : : : : : :
. ) : : [Rw] '
US 2/US 97 Peshastin East - Interchange (Expenditure Delay) ; 5 = 7D | ! | ;
PIN: 200201E 03-05 0507 0709 0911  11-13 Total PE i i : i i | i
Baseline Budget * 2100 2700 11,750 0 0 16,550 7 ] : ' ' ' 5 5 5
i **Baseline : : '
Adjusted Budget 856 3,944 11,750 0 0 16,550 : : :
Net Change -1,244 1,244 0 0 0 0 Current : : i i
This project will construct an interchange at the junction of U.S. 97 and U.S. 2 near Peshastin. The project remains on schedule and PD : :
within current budget. However, right of way acquisitions are not anticipated to begin until after June 2005. This will delay some of the P | i i [ B [
planned expenditures for the 03-05 biennium. As a result of this change, WSDOT will shift $1.3 million in expenditures from 03-05 to : : EN ' : : :
05-07. This project was also submitted as an opportunity and option in the December 31, 2004 Gray Notebook requesting an : o : :
additional $1 million dollars to add an equipment undercrossing. At the time of publication this opportunity and option was approved by : : I— : : : :
the legislature. H H H : :
US 2, Dryden - Signal (No Change) § § I i § § §
PIN: 200221H 03-05 0507  07-09 0911 1113 Total i i : : i 5 5
Baseline Budget * 0 0 260 0 0 260 i 5 ! i | i
Adjusted Budget 0 0 260 0 0 260 "Baseline 5 5 - : 5 E : :
Net Change 0 0 0 0 0 0 Current : : : :
This project was proposed as an opportunity and option in Quarter Four. In order to gain efficiencies in project delivery and lessen : : : :
construction related impacts to the travelling public, WSDOT has combined this project with a planned pre-existing funded paving | i i i i [ B [
project on US 2. This project has advanced one construction season and is scheduled to begin in the summer of 2007. ; [ [ : : :
Preconstru:ttion activities funded \}Vith non-Nickel funds.
. : i i [Rv ] : i i i
1-90, Moses Lake Area - Bridge Clearance (Rounding) 5 I e I i i ; i ;
PIN: 209014A 0305 0507 0709 0941 1113 Total i i i i ; i
Baseline Budget * 330 3,253 0 0 0 3,583 i ; H : ; :
Adjusted Budget 344 3,239 0 0 0 3,583 *Baseline i i [ : 5 5
Net Change 14 -14 0 0 0 0 Current H : : : : :
s = : 5 s s 5
i [En] [7D] '
1 [Rw ] s s s 5
Project definition completed in prié)r biennium. Prelimina:ry Engineering started i:n prior biennium. Projéct went to Shelf 12/03.§
US 97A, Entiat Park Entrance - Turn Lanes (Project Cost Decrease) § =D § ; | | §
PIN: 209709E 03-05 0507  07-09 0911  11-13 Total [ee i i ' | | i
Baseline Budget * 160 36 0 0 0 196 : : : : : : : :
Adjusted Budget 137 0 0 0 23 160 "Baseline : : ; ; ; ; ;
Net Change -22 -36 0 0 23 -36 Current : : : : : : : :
The turn lane was combined with the North Wentachee paving project. This reduced the cost by $56,000 based on the 2004 LEAP H H
budget. A portion of the savings is being held in reserve until final contract close-out. PROJECT COMPLETE. | | | | | | | | |
Project Complete. : : ' ' g ; 5
A NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). _ Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
08-1ul-05 10:29 AM Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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